We Are Columbia

CITY OF COLUMBIA

AGENDA MEMORANDUM

MEETING DATE:

DEPARTMENT:

FROM:

SUBJECT:

PRESENTER:

FINANCIAL IMPACT:

ORIGINAL BUDGET:

CLEAN WATER 20207:

STRATEGIC GOALS:

June 17, 2014
Utilities and Engineering
Joey Jaco, Director of Utilities and Engineering

Recommend we execute a Contract Amendment with Inland

Pipe Rehabilitation (IPR) to extend the contract for twelve (12)

additional months as allowed in Section 1.3 of the Special
Provisions (attached) and to provide for the amount of the

contract extension price. Upon approval and execution of the

amendment the contract will expire on July 8, 2015. IPR
acquired ITG and is doing business as ITG.

Joseph D. Jacop, P.E., Director of Utilities & Engineering

Staff has negotiated a fee totaling Three Million Dollars
and No/100 ($3,000,000.00) for the specified needs above
with Inland Pipe Rehabilitation a non-DBE firm with its
headquarters in Knoxville, Tennessee and a local office in
Gilbert, South Carolina. Funding for this Agreement will
come from the Sanitary Sewer Operating Budget FY 13/14
(5516205-SS708804-638505). Services to be performed will
impact all City Council Districts.

3,000,000.00
No

Invest in Infrastructure

ATTACHMENTS:

e Inland.Pipe.Rehab.Improved.Technologies.2014.SS696612.SS.Pipe.Rehab.Annual.
Main. Contract.map (PDF)

e Inland.Pipe.Rehab.Improved.Technologies.2014.SS696612.SS.Pipe.Rehab.Annual.Mai

n.Con.CA1.Council.PKG2 (PDF)
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‘We Are Columbia

The City of Columbia GIS data represented on this map or plan is the product
of compilation, as produced by others. Itis provided for informational purposes
only and the City of Columbia makes no representation as to its accuracy.

Its use without field verification is at the sole risk of the user.




We Are Columbia

Utilities & Engineering Department
Contracts
1136 Washington Street, Columbia, SC 29201 - Phone 803-545-3372 - Fax 803-545-3322

INTER OFFICE MEMORANDUM

TO: Ms. Teresa Wilson, City Manager
FROM: Shannon Lizewski, Contracts Administratoé/
SUBJECT: CITY COUNCIL AGENDA ITEM: Contract Amendment #1 between the City of

Columbia and Inland Pipe Rehabilitation.
CIP S56966-12

Date: May 23, 1014

Recommend we execute a Contract Amendment with Inland Pipe Rehabilitation (IPR) to
extend the contract for twelve (12) additional months as allowed in Section 1.3 of the Special
Provisions (attached) and to provide for the amount of the contract extension price. Upon
approval and execution of the amendment the contract will expire on July 8, 2015. IPR
acquired ITG and is doing business as ITG.

Staff has negotiated a fee totaling Three Million Dollars and No/100 ($3,000,000.00) for
the specified needs above with Inland Pipe Rehabilitation a non-DBE firm with its headquarters
in Knoxville, Tennessee and a local office in Gilbert, South Carolina. Funding for this Agreement
will come from the Sanitary Sewer Operating Budget FY 13/14 (5516205-55708804-638505).
Services to be performed will impact all City Council Districts.

The Legal Department has reviewed the Agreement and the Director of Utilities and
Engineering and the ACM for Operations recommends its approval.

Inland.Pipe.Rehab.Improved.Technologies.2014.55696612.55.Pipe.Rehab.Annual.Main.Contract.CA.1.Council. Memo.kr.



Contract for Construction Services
For Sanitary Sewer Pipe Rehabilitation Annual Maintenance Contract
CIP Project S56966-12

Inland Pipe Rehabilitation, LLC (IPR) f/k/a and as successor-in- interest to
Improved Technologies Group, LLC (ITG)
and City of Columbia, SC

Contract Amendment # 1
May 7, 2014

Description of Change: Request change in Construction Contract between the City of Columbia
(City) and Inland Pipe Rehabilitation, LLC/Improved Technologies Group (ITG) (Contractor) dated July 8,
2013 (Contract) to extend the contract for 12 additional months as stated In Section 1.3 of the Special
Provisions. Doing so will allow us to encumber FY14 Sewer Rehab budget so that It can be applied to
rehabilitation of the sanitary sewer system. In addition, the City of Columbia receives value as all work
shall be completed at the unit prices submitted on the original bid with no adjustment.

A memorandum providing support in extending this contract has been included with this
amendment.

Proposed Change and Basis for Payment:

Original Contract Price: $3,674,570.00
Change Orders: 0.00
Contract extension price (FY14 budget): $ 3,000,000.00

All other provision of the original contract between the City and Contractor remain in full force and
effect and no changes are made. The sole purpose of this contract amendment is to extend the contract
for twelve (12) additional months as allowed in Section 1.3 of the Special Provisions and to provide for
the amount of the contract extension price. The extension will not be effective and work cannot begin
until such time as the contractor has provided a performance and payment bond. Upon approval and
execution of this amendment the contract will now expire on July 8, 2015.

Additional funds are to be provided in the following manner: Funds for the contract extension shall be
encumbered from SS6966FY and hereinafter be referred to as SS6966-14.

This Change is Acceptable:

By: 2”2"0 z—‘—\/ Inland Pipe Rehabilitation, LLC/Improved Technologies, LCC
Title: FfmERaL. Afdmadene..

Recommended for Approval: 0 Director of Utilities and Engineering
Recommended for Approval Assistant City Manager for Operations
Approval of Change: City Manager

Inland.Pipe.Rehab.improved.Technologles.2014,55696612.55,Pipe.Rehab.Annual.Main.Contract. CALkr

APPROVED AS TO FORM
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